

<u>KEY DATES</u>	<u>August onwards</u>
12th Aug	Monthly Progress Meeting Tosside
29 Aug	HNS complete
1st September	PC
3rd September	Steering Group (without Kirkwells)
10th September	Monthly Progress Meeting
Aug/ Sept	Work on 1st draft of Plan
	Further ‘content consultations’, inc Housing Options
24 Sept	Draft Plan available from Kirkwells
1st Oct	Steering Group To consider Draft Plan
6th Oct	PC
9th Oct	Monthly Progress Meeting
28th Oct	Steering Group to agree final version of Draft Plan
3rd Nov	PC to agree Draft Plan
6th Nov	Monthly Progress Meeting – present Draft Plan
wc 10th Nov	Draft Plan published for 6 week consultation with residents/interested parties
Nov	Publicity and consultation events on Draft Plan
?20 Dec	Consultation period ends
Late Dec/early Jan	Amendments to Plan arising from public consultation
mid Jan	Draft Plan and supporting docs to RVBC

LateJan	6 week public consultation organised by RVBC
Mar/Apr 2015	Submit Plan and assoctd docs to Extl Examiner
June? 2015	Referendum